

Initial Project Planning Template

Date	3 july 2026
Team ID	SWTID-2026-9794
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register for the credit card approval system using my name, email, and password.	2	High	Team	02 July 2026	04 July 2026
Sprint-1	User Login	USN-2	As a user, I can log in securely using my registered email and password.	1	High	Team	02 July 2026	04 July 2026
Sprint-2	Applicant Details	USN-3	As a user, I can enter my personal, employment, and financial details for credit card application.	3	Low	Team	02 July 2026	04 July 2026
Sprint-1	Data Validation	USN-4	As a system, I validate applicant information before processing the application.	2	Medium	Team	02 July 2026	04 July 2026
Sprint-1		USN-5	As a system, I clean and preprocess applicant data for machine learning prediction.	3	High	Team	02 July 2026	04 July 2026

Sprint-2		USN-6	As a system, I predict whether the credit card application should be approved or rejected.	5	High	Team	02 July 2026	04 July 2026
Sprint-2	Result Display	USN-7	As a system, I predict whether the credit card application should be approved or rejected.	2	High	Team	02 July 2026	04 July 2026
Sprint-3	Admin Dashboard	USN-8	As an administrator, I can view applicant records and prediction history.	3	Medium	Team	02 July 2026	04 July 2026
Sprint-3	Report Generation	USN-9		2	Medium	Team	02 July 2026	04 July 2026